



Project Status Walkthrough

22 July 2026

- ① Goal and architecture
- ② What is already done
- ③ What still needs to be done
- ④ Outstanding decisions
- ⑤ Recommended sequence
- ⑥ How to verify

Immediate objective

Make `assocpartners.com` look legitimate, polished, and business-ready — while keeping the website maintainable from one GitHub repository and leaving room for a private assistant later.

Do not build yet: CRM, events database, booking system, CMS, autonomous email sending, or domain-wide impersonation.

assocpartners.com

Layer	System	Visibility
Website	GitHub Pages	Public
Email / Calendar	Microsoft 365 today	Private business
Automation API	operations-assistant	Private

Key rule: do not put email/calendar orchestration inside the public GitHub Pages site.

- **Public:** Associated-Partners/associated-partners.github.io
- **Private:** Associated-Partners/operations-assistant

Local Cursor workspace:

- Website root
- operations-assistant/
- reports/ (this briefing material)

- GitHub organization created and used as source of truth
- Static single-page site: Home / About / Services / Contact
- Restrained Spectral-inspired design
- Coming Soon + info@assocpartners.com
- Dual GitHub admin access for operators

- Apex A records point to GitHub Pages
- `www` CNAME → `associated-partners.github.io`
- Old GoDaddy Website Builder content replaced
- Mail MX left intact (Outlook / Microsoft 365)
- Live verification scripts added

Still waiting

Custom TLS certificate for `assocpartners.com`, then Enforce HTTPS.

Private FastAPI service started with human-in-the-loop endpoints:

- /health
- /mail/inbox, /mail/inquiries
- /mail/draft vs /mail/send
- /calendar/propose vs /calendar/create
- Unit tests passing for approval flows

OAuth and live send/create are **not** connected yet.

- ❶ Wait for GitHub custom HTTPS certificate
- ❷ Enable Enforce HTTPS
- ❸ Verify `https://assocpartners.com`
- ❹ Verify `https://www.assocpartners.com`
- ❺ Optional: org-level domain verification TXT
- ❻ Re-run `./scripts/verify-live.sh --require-https`

- ❶ Decide Microsoft 365 vs Google Workspace
- ❷ Make `melanie@assocpartners.com` the primary identity
- ❸ Add aliases (can all route to Melanie):
 - `info@`
 - `events@`
 - `contact@`
- ❹ Configure / confirm SPF, DKIM, DMARC
- ❺ External send/receive test

Target workflow:

Inquiry → summarize → check calendar
→ draft reply → Melanie approves → send

Implementation steps:

- ➊ OAuth for Melanie only (minimum scopes)
- ➋ Connect provider mail + calendar APIs
- ➌ Keep draft/send and propose/create separate
- ➍ Host privately later (not on GitHub Pages)

Current MX reality: Outlook / Microsoft 365

Option	Implication
Keep Microsoft 365	Faster if Outlook is already in use; Graph API
Migrate to Google Workspace	Matches original plan; careful DNS cutover

Decide before writing OAuth code.

- Public contact address: `info@`, `events@`, or both?
- Confirm Melanie has admin on DNS, mail tenant, and GitHub
- Defer `api.assocpartners.com` until local OAuth works
- Grant GitHub workflow OAuth scope to push CI workflow

- ① Finish HTTPS on `assocpartners.com`
- ② Decide mail provider
- ③ Stand up `melanie@` + aliases
- ④ Wire `operations-assistant` OAuth
- ⑤ Ship inquiry → draft → approve → send

Near-term milestone

Live HTTPS site + operational Melanie mailbox + approved draft replies for event inquiries.

```
# Website
```

```
./scripts/verify-local.sh
```

```
./scripts/verify-live.sh
```

```
./scripts/verify-live.sh --require-https
```

```
# Assistant
```

```
cd operations-assistant
```

```
source .venv/bin/activate
```

```
PYTEST_DISABLE_PLUGIN_AUTOLOAD=1 python -m pytest -q
```

- Brief (Markdown): `reports/status-brief.md`
- Slides (LaTeX): `reports/slides/associated-partners-status.tex`
- Architecture: `ARCHITECTURE.md`
- DNS cutover: `DNS.md`
- Tests: `TESTS.md`

- Website is live on GitHub Pages at the custom domain
- Mail was preserved during cutover
- HTTPS certificate is the last Phase B blocker
- Assistant scaffold exists; provider choice unlocks real automation

Next action: finish HTTPS, then decide mail platform.